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""" CDF Operations Summary

* Shutdown progress

= \Work continues in west and east bores
o COT

= Work on 1st floor cabling

* SVX

= Foam/RTV work done for seperating SVX & COT volumes
= |nitial tests look good, but need some new sensors and further sealing work

= CPR/CCR Run 2B upgrade continues inside SW arch

* Aggressive schedule of an arch each two weeks (end of 1st week for
SW)

= Finishing E-M timing on SE arch
= Finishing hadron timing level adjustment on SE arch
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Number of Events
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CDF Operations Summary

e Schedule

= Recovered from three power outages; last one, last Friday
= No DAQ today due to online fileserver expansion

= Complete work in bores October 4 (next Monday)

= Start flowing Ar/ethane to muon chambers

= Cable dressing from bores till Oct. 10

= Checkout with silicon cold and baggies Oct. 11

= Low 3 quad supports installation October 18 for one week
= Close endplugs and central arches when CCR/CPR done
= Checkout and energize solenoid (Nov. 11)

= Attempt tests with Ar/CO, in COT
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